
INCLEMENT WEATHER PLAN 
FOR 

GOOSE CREEK FORCE MAIN, AI #8235 
 
Based on information provided by MSD, the one-year, 24-hour storm rainfall depth of 2.5 inches will 
exceed the bank elevations of Goose Creek and impact the construction zone of the force main.  
Floods may cause destruction of silt fences, temporary seeding and flood open trenches. 
 
As stated in the MSD Standard Specifications, the contractor must adhere to the following: 
 
EROSION AND SEDIMENT CONTROLS ARE TO BE INSPECTED EVERY SEVEN 
CALENDAR DAYS AND AFTER EVERY STORM EVENT THAT EQUALS OR EXCEEDS 1/2 
INCH OF PRECIPITATION.  ALL STRUCTURES ARE TO BE CLEANED ONCE DEPOSIT 
SEDIMENT REACHES1/3 THE HEIGHT OF THE STRUCTURE.  
 
WHERE CONSTRUCTION OR LAND DISTURBANCE ACTIVITY WILL OR HAS 
TEMPORARILY CEASED ON ANY PORTION OF A SITE, TEMPORARY SITE 
STABILIZATON MEASURES SHALL BE REQUIRED AS SOON AS PRACTICABLE, BUT NO 
LATER THAN 14 CALENDER DAYS AFTER THE ACTIVITY HAS CEASED. 
 
SEDIMENT-LADEN GROUNDWATER ENCOUNTERED DURING TRENCHING, BORING OR 
OTHER EXCAVATION ACTIVITIES SHALL BE PUMPED TO A SEDIMENT TRAPPING 
DEVICE PRIOR TO BEING DISCHARGE INTO A STREAM, POND, SWALE OR CATCH 
BASIN. 
 
The contractor has been advised that floodwaters are expected to inundate the work area periodically 
throughout the project and damage erosion control measures.  Due to this concern, the contractor shall 
limit the length of staging and disturbance along the force main to 500’ at any given time.  The 
disturbed area must be permanently stabilized prior to proceeding to the next area.  The contractor is 
responsible for monitoring wet weather during construction.  If a wet weather event is forecast, the 
contractor shall stabilize their impacts and secure their equipment and materials.  The contractor is 
required to plug the sewer lines to prevent floodwater from entering the sewer line. 
 
Furthermore, the contractor has been advised to replace any damaged or malfunctioning erosion and 
sediment control measures.  Proper maintenance of controls will reduce sediment discharge during 
flooding events. 
 
The contractor will be required to move construction equipment to a position above the flooded area 
during flooding events. 
 



 
 
 
 
 


